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Work Completed November 1- November 7, 2007

Completed excavating soil and sediment from the Phase 1 Cofferdam Area.

» Continued excavating soil and sediment at Removal Area 7.

¢ Continued dewatering and operation of the 500 gallon per minute treatment system at
the Phase 1 Cofferdam Area. Additional bag filter banks were added to the system after
the carbon adsorption vessels.

¢ Continued loading and transporting solidified non-TSCA material from Staging Areas 3S
and 58S to Allied Waste’s C&C landfill in Marshall, Michigan. Continued solidifying
excavated soil and sediment from the Phase 1 Cofferdam Area at Staging Areas 3S and
58.

+ Continued surveying and performing sampling and analysis of excavated portions of
Removal Area 7 and the Phase 1 Cofferdam Area.

o Completed template construction and H-pile installation at the water control structure.
Began the installation of beams and cross-bracing.

e Continued turbidity monitoring of the Kalamazoo River to support removal activities.

** All values are unoff cial, estima ed quantities, subject to reV|5|on/ver|f cation.
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Work Planned: November 8-November 14, 2007

e Continue excavating soil and sediment at Removal Area 7.
= Begin excavating sediment downstream of the water control structure in preparation for
the installation of downstream erosion protection measures.

¢ Begin excavating and grading of embankment material near the Plainwell Dam.
Continue dewatering and operation of the 500 gallon per minute treatment system at the
Phase 1 Cofferdam Area.

e Continue loading and transporting solidified non-TSCA material from Staging Areas 3S
and 58S to Allied Waste's C&C landfill in Marshall, Michigan. Continue solidifying
excavated soil and sediment from the Phase 1 Cofferdam Area at Staging Areas 3S and
5S.

¢ Continue surveying and performing sampling and analysis of excavated portions of
Removal Area 7, Phase 1 Cofferdam Area, and the Plainwell Dam embankment.

¢ Continue installation of cross-bracing, beams, and decking at the water control structure.

» Continue turbidity monitoring of the Kalamazoo River to support removal activities.
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Removal Progress
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Notes
Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA.

Actual volumes removed are below the targeted volumes potentially due to the conservative estimation
methodology used to develop targeted figures and due to the actual topographic conditions encountered at the
site, which could result in smaller volumes needing to be removed than originally estimated. The targeted
volumes have been increased by 10% to account for additional material that could be removed as a result of
over-excavation and additional removal in response to confirmation sampling. Soil/sediment removal activities
are on schedule based on the ARCADIS BBLES 4/30/07 Plainwell TCRA Construction Schedule.
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Health & Safety Update

e 4 Loss Prevention Observations (LPOs) were completed this week.
A total of 82 LPOs have been completed for the project to date.
e The power lines at the Plainwell Dam remain de-energized.

Weather Summary

o The C&C Landfill has continued to operate with a reduced capacity to accept non-
TSCA project waste due to wet conditions at their facility.

Environmental Monitoring and Construction Quality Assurance Testing

Resuspension/Turbidity Monitoring:
Testing Performed this Week? No[]  Yes [X
Exceedances? N/A [ ] No X Yes [] If yes, explain:

Dewatering System Discharge Monitoring:
Discharge Flow: 200,109 gallons
Testing Performed this Week? No[] Yes [X
Exceedances? N/A[]No [X] Yes [] If yes, explain:

Excavation Verification Sampling:
Testing Performed this Week? No [X] Yes[], in Removal Area(s):
Cleanup Standard Achieved? N/AX Yes[] No[] Ifno, explain:

Issues Encountered/Solutions Advanced

e The KRSG and ARCADIS continue to examine alternatives to address waste flow
restrictions at the C&C landfill facility.
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Komatsu PC-300 Excavator 2 2 2 2 2 2 2

Komatsu PC-300 HD Long
Reach

Komatsu PC-200 Excavator 1 1 1 1 1 1 1

John Deere JD-50 Mini-
Excavator

John Deere JD-450 Dozer
John Deere JD-700 Dozer
Komatsu D37 Dozer
Komatsu D61 Dozer
Komatsu D65 Dozer

Volvo P-180 Loader

Komatsu 380 loader

CAT 328 Loader (King)
American 80-ton Crane (King)
2,000 Gallon Water Truck

Komatsu 400 Articulating Dump
Truck
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Personnel, Regulatory Staff, and Visitors on Site

10

Jim Saric/lUSEPA X
Michael BerkofffUSEPA X
Mike Ribordy/USEPA OSC X X
Lori Muller/USEPA
Craig Thomas/USEPA
Paul BucholtzZMDEQ X X
John Bradley/MDEQ
John Lerg/MDNR
Weston Contractors 1 1 1 1
CDM Contractors 1
Chase Fortenberry/KRSG X X
Mike Erickson/ARCADIS BBL - X
Steve Garbaciak/ARCADIS BBL .
Doug Cowin/ARCADIS BBL X
Adam Chwalibog/ARCADIS BBL X X X X
Eric Hritsuk/ARCADIS BBL
Rich Price/ARCADIS BBLES
Matt Bowman/ARCADIS BBLES | X
EJ Suardini/ARCADIS BBLES
Mike Kohagen/ARCADIS BBLES
Michelle Rumler/ARCADIS BBL

Joe Willoughby/ARCADIS
BBLES

Nick Harmer/ARCADIS BBL
Other Subcontiractors (Specify)
Schrader (Treatment System) 1 1 1 1 1

King Construction
(WCS/cofferdam)
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Photos from Week #27

Removal Area 6B after the completion of Installing beams and braces on the water control structure.
initial post-construction activities. '

Bie - Pl RIS e

Excavating and hauling soil and sediment from Pug mill operations at Staging Area 3S.
the Phase 1 Cofferdam Area.
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Targeted Removal Areas—Former Plainwell Impoundment
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Notes

Additional planting in ‘Removal and Replanting Complete’ areas may be necessary in 2008.

All dimensions and features represented on this map are approximate. Actual locations of access roads and
staging areas and final boundaries of removal areas will be determined at the time of construction.
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